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2 II sharing between the jurisdictions, assigning Issaquah the lead for environmental and design 

3 II and assigning Washington State Department of Transportation the lead for construction. 
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AGREEMENT 
SUNSET INTERCHANGE MODIFICATIONS ON 1-90 

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION 
CITY OF ISSAQUAH 

KING COUNTY 
GRAND RIDGE PARTNERSHIP 

GLACIER RIDGE PARTNERSIDP 
SUNSET INTERCHANGE FOUNDATION 
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1 AGREEMENT 13426 1 
2 SUNSET INTERCHANGE MODIFICATIONS ON 1-90 

3 As provided by Washington State Law, including but not limited to RCW 36.75.030 and 

4 RCW 47.52.020, TIllS AGREEMENT, made and entered into this day of ___ -' 

5 19---, between the STATE OF WASHINGTON, Department of Transportation, acting by and 

6 through the Secretary of Transportati'on, hereinafter called the "STATE", and the following five 

7 parties, hereinafter called the ''REGIONAL ALLIANCE", all with a vested interest in 

8 transportation within the Issaquah / I-90 corridor including, 

9 THE CITY OF ISSAQUAH, a Washington municipal corporation hereinafter called the 

10 "CITY", KING COUNTY, a Washington home rule charter county hereinafter call the 

11 "COUNTY", and a Corporation/Partnership of three parties~ SUNSET INTERCHANGE 

12 FOUNDATION, a Washington nonprofit corporation hereinafter call the "CORPORATION", and 

13 the GRAND RIDGE PARTNERSHIP (Limited Partnership) and the GLACIER RIDGE 

14 PARTNERSHIP (Limited Partnership) both Washington limited partnerships hereinafter called the 

15 "PARTNERSHIP". 

16 

17 The parties to the REGIONAL ALLIANCE, as defined above, entered into a contract titled, 

18 "Master Transportation Financing Agreement" (MTF A), effective June 10, 1996, in which they 

19 agreed among themselves to provide a portion of the funds for a PROJECT titled "1-90/ SUNSET 

20 INTERCHANGE MODIFICATIONS", hereinafter called the "PROJECT". The STATE is not a 

21 party to the MTF A. Nothing contained in this Agreement is intended to change the MTF A in any 

22 way. The CITY represents the parties to the MTF A in administering this Agreement. 

23 WHEREAS, the REGIONAL ALLIANCE shall complete the planning, EIS preparation, 

24 contract plans, specifications and estimate of cost and the STATE shall perform certain work as 

25 herein described, and/or be responsible for a portion of the work as described herein, and 
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1 WHEREAS, the improvements herein described being on Interstate 90 which is within the 

2 jurisdiction of the STATE, it is deemed to be in the best interest for the STATE to perform the 

3 necessary items of work as included herein, and 

4 WHEREAS, the STATE and the REGIONAL ALLIANCE are duly authorized to perform 

5 the work described herein only to the extent money is provided by their legislative or corporate 

6 bodies as indicated in Exhibit "C". Exhibit "C" includes a current cost estimate of the PROJECT, a 

7 current year's budget authority reflecting. duly obligated moneys appropriated by legislative or 

8 corporate bodies, and a forecast of future funding needs to complete the PROJECT. Exhibit "C" 

9 shall be updated during the life of this agreement by letter supplement signed by all parties as 

10 described herein. 

11 NOW, THEREFORE, by virtue of legal authority of the respective parties, and in 

12 consideration ofthe terms, conditions, covenants, and performance contained herein, or attached and 

13 incorporated and made a part hereof: IT IS MUTUALLY AGREED AS FOLLOWS: 

14 I 

15 GENERAL 

16 The STATE & REGIONAL ALLIANCE, agrees to perform the work as described in 

17 Section II, Scope of Work for the STATE & REGIONAL ALLIANCE, subject to adequate 

18 funding and approvals. 

19 At the time of drafting of this AGREEMENT it has been determined that a "flyover ramp" 

20 may be necessary to satisfy regional concurrency standards. The precise timing and nature of this 

21 requirement has not yet been determined, such being a function of land use build-out.. It is agreed by 

22 the parties to this AGREEl\1ENT that the "flyover ramp" shall be included as a part of this 

23 PROJECT but may be separated into a later construction stage if adequate construction funds are 

24 initially unavailable. All parties agree to pursue funding for the full project including the "flyover 

25 ramp". If left to a later construction stage, all parties shall at such time as its necessity is determined, 

26 meet to identify funding options for this stage. 

SUNSET07.DOC 2 06/09/97 



1·3426 t"i 
I 

1 Attached to this Agreement and made a part Thereof are Exhibits A, B, C, D, and E as 

2 follows: 

3 EXHffiIT "A" 

4 A description of the PROJECT management & oversight system currently in place, 

5 recognition of the regional partners critical to this and associated projects and the committees 

6 and technical teams working onthe PROJECT. 

7 EXHmIT "B" 

8 A description of the PROJECT Phases and Schedule which shall be used as milestones for 

9 review, and adoption of revisions to. the cost model and schedule, and continued 

10 implementation of the PROJECT. 

11 EXHmIT "C" 

12 A PROJECT cost model and budget, which will be updated annually, or more often as may 

13 be necessary, to reflect annual budget authorizations for the CITY, COUNTY, STATE, 

14 CORPORATION and PARTNERSIDP. The initial cost model and budget included in 

15 this Agreement includes STATE funding approved and made available to the PROJECT 

16 under Agreement GCA 0127. GCA 0127 shall control the expenditure of these funds. 

17 Updates to the cost model and budget subsequently incorpdrated into thIS agreement by letter 

18 supplement shall determine how future funding provided by all parties to this Agreement 

19 shall be allocated to the PROJECT. 

20 Unanticipated changes, after the construction contract is awarded, in PROJECT cost caused 

21 by change order, claim or other cause shall be the responsibility to fund ofthe party or parties 

22 of this agreement responsible for said cost increase. Or, if the cost increase was unavoidable 

23 and not attributable to anyone party or parties, such as a "changed condition" as defined in 

24 WSDOT specifications, the cost shall be equitably shared by all parties based upon their 

25 percent participation in the PROJECT. Such changes in funding shall be reflected in 

26 updates to the cost model when funded by the parties. 
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2 

3 EXHIBIT "D" 

4 An estimate of cost by Phases for STA TE services and construction management 

5 responsibilities under this Agreement. It is agreed that a share of costs. as shown on Exhibit 

6 "C", for STATE services shall be paid out of PROJECT budget funds contributed by the 

7 REGIONAL ALLIANCE consistent with Exhibit "C" as annually or otherwise updated and 

8 included in this Agreement by letter supplement signed by all parties. 

9 EXHIBIT "E" 

10 A brief background of regional transportation problems which contribute to the necessity of 

11 this PROJECT and various studies which have supported its development. 

12 

13 All work performed by any party under this Agreement shall be accomplished in accordance 

14 with the current STATE of Washington Standard SpeCifications for Road, Bridge, and Municipal 

15 Construction and adopted design standards, unless otherwise noted. ,The REGIONAL 

16 ALLIANCE, through its consultant Parsons Brinckerhoff, shall complete the EIS preparation, right 

17 of way plans and the design documents complete with plans, specifications and estimate of cost 

18 ready to submit to the STATE for advertisement for bid. Upon completion of all reviews and 

19 approvals, the STATE shall advertise the resulting PROJECT(s) for construction bid and, assuming 

20 bids are received and a contract(s) is awarded, consistent with the terms of this Agreement, 

21 administer the construction contract(s). The STATE has the right to construct the PROJECT in one 

22 or more construction project contracts (stages). 

23 The PROJECT is being developed and implemented in Phases described in EXHIBIT ''B'' 

24 and as indicated in the "Scope of Work for the STATE and REGIONAL ALLIANCE, below. 

25 Phase three, Construction and Post Construction, may be further broken into construction stages in 
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1 order to match available funding. Any such staging of construction will be covered in updates of the 

2 Cost Model and Schedule. 

3 4. Acknowledging the numbers of participants in the PROJECT, the dynamics of 

4 PROJECT revenue and other variables which might change from time to time, each 

5 Phase shall be preceded by a joint review by the STATE, the REGIONAL 

6 ALLIANCE and 'the Executive Committee as described in Exhibit "A", of the 

7 PROJECT schedule, cost model and budget. Said review shall update the variables 

8 and confirm revenue availability at each PHASE prior to beginning work on said 

9 Phase. 

10 Decisions of the STATE and REGIONAL ALLIANCE throughout this Agreement as well 

11 as the review and adoption of updated PROJECT schedules, cost model and budget, shall be 

12 conducted in an atmosphere of consensus and said update shall reflect schedule recommendations 

13 provided by the consultant and actual budget values adopted by each legislative or corporate body of 

14 each member of the REGIONAL ALLIANCE and the STATE. If consensus cannot be achieved in 

15 matters, except for funding, they shall be resolved by implementing the dispute resolution process 

16 established in this Agreement. Cost model changes shall be based on funding decisions made by 

17 each parties legislative or,' in the case of the parties of the PARTNERSHIP, by their managerial 

18 bodies. 

19 At the beginning of each Phase, following the above review, the CITY shall give the 

20 STATE a notice to proceed. The STATE shall not incur costs to be reimbursed by the Regional 

21 Alliance on subsequent Phases without written notice to proceed from the CITY. 

22 At the end of each construction stage, THE CITY and the Project Executive Committee, as 

23 defined in Exhibit "A", shall review said construction work managed by the STATE and approve it 

24 for consistency with this Agreement and the approved contract plans. Once approved, the CITY 

25 shall accept all turn back areas as specified in the right of way and construction contract plans. If 

26 there are deviations from this Agreement or approved contract plans and/or differences of opinion 
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1 relating to the contract plans between the CITY, the Project Executive Committee or the STATE, 

2 all parties to this Agreement shall agree to negotiate resolution to those disagreements. If 

3 negotiations are unsuccessful, Section VII Dispute Resolution shall be follo~ed. In no way shall 

4 this obligate the STATE or the REGIONAL ALLIANCE to the expenditure of funds that exceed that 

5 amount(s) agreed upon in the Cost Model, Exhibit "C". 

6 THE CITY may, if it desires, furnish an inspector or agent to monitor PROJECT 

7 development at any Phase on the PROJECT. The CITY's cost for furnishing such agent or 

8 inspector, on behalf of the REGIONAL ALLIANCE, shall be reimbursed out of appropriate 

9 PROJECT funds contributed by the REGIONAL ALLIANCE asan eligible PROJECT expense. 

10 The COUNTY or the PARTNERSHIP parties of the REGIONAL ALLIANCE, may also, if they 

11 desire, furnish an inspector or agent to monitor PROJECT development at any Phase on the 

12 PROJECT. Any costs for such monitoring incurred by those, other than the CITY and STATE, 

l3 will be borne solely by the entity choosing to furnish an inspector or agent. All contact between said 

14 monitors, including the City's Project Manager, and the STATE's contractor(s) shall be through the 

15 STATE's representative. 

16 II 

17 SCOPE OF WORK FOR THE STATE & REGIONAL ALLIANCE 

18 The STATE, as owner and operator of Interstate 90, and the REGIONAL ALLIANCE, 

19 respectively, agree to reimbursement of PROJECT costs based on the cost model as described in 

20 EXHlBIT "C" and as modified by the provisions herein. 

21 PROJECT DEVELOPMENT - PHASE ONE: 

22 The draft NEP AlSEP A environmental impact statement, the final environmental impact 

23 statement, the design documentation, the right of way plan and other pertinent documents necessary 

24 for PROJECT development shall be prepared by the CITY in accordance with the current STATE 

25 of Washington standard environmental documentation and design documentation standards unless 

26 otherwise noted. 
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1 The STATE will review, approve and process all documents through appropriate authorities 

2 and divisions ofWSDOT and the Federal Highway Administration (FHWA) to complete the Record 

3 of Decision for the PROJECT. The OTY will make any changes in the documents necessary to 

4 obtain approvals. The CITY will provide all accounting for all work managed by the CITY in 

5 Phase One and two in a manner consistent with WSDOT accounting procedures as promulgated by 

6 the State Auditor and the Local Agency Guidelines (LAG Manual). The STATE will provide 

7 accounting for all WSDOT managed work. In addition the CITY will provide accounting for 

8 REGIONAL ALLIANCE funds during Phase Three, Construction and Post Construction. 

9 DESIGN - PHASE TWO: 

10 Plans, specifications and estimate of cost shall be prepared by the CITY in accordance with 

11 the current STATE of Washington Standard Specifications for Road, Bridge and Municipal 

12 construction and amendments thereto and adopted design Standards unless otherwise noted. The 

13 STATE will review and process all PROJECT documents, including but not limited to, approval of 

14 all environmental documents, design approval, Right of Way plan approval and plans, specifications 

15 and estimate of cost through appropriate authorities and divisions ofWSDOT and FHW A. 

16 The STATE shall acquire all right of way determined necessary for the PROJECT. Costs 

17 for right of way acquisition shall be shared based on the cost model in effect at the time of 

18 acquisition and made part of this Agreement in EXHIBIT "C". 

19 The STATE shall advertise the PROJECT for construction bids and shall award a 

20 construction contract based on the requirements contained herein if acceptable bids, as determined 

21 by the STATE, are received that have costs plus engineering and construction contingencies within 

22 the PROJECT cost model included in EXHIBIT "C" as updated at that time. The STATE shall 

23 manage the construction project(s) applying its normal construction procedures as defined in the 

24 WSDOT Construction Manual. 

25 Upon bid opening, the STATE shall submit a list of bid tabulations and bid results to the 

26 CITY for review. Within 30 calendar days of opening of bids, the STATE shall notify the CITY of 
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1 its intentions to award or reject bids pursuant to STATE Standards and Specifications and the 

2 requirements of this Agreement. The CITY shall provide comments regarding said intent to award 

3 or reject bids within 7 calendar days after receipt of notice of intention from the STATE. If the 

4 lowest acceptable bid plus engineering and construction contingency cost is not within the current 

5 Cost Model, EXIDBIT "C", the STATE shall notify the CITY requesting it schedule a meeting of 

6 the Project Executive Committee to mutually review bids and determine what course of action to 

7 follow. The STATE shall not award a contract for an amount exceeding the current Cost Model, 

8 EXIDBIT "C", unless it receives a written approval from the CITY. The STATE reserves the right 

9 to award a contract for any amount of money providing all amounts above the limit contained in the 

10 current cost model EXIllBIT "C" shall be at the STATE's sole expense. If the STATE finds the 

11 bids unacceptable for reasons other than cost, the STATE shall request the CITY to schedule a 

l2 meeting of the Project Exe~utive Committee to discuss the appropriate course of action. 

13 CONSTRUCTION AND POST CONSTRUCTION - PHASE THREE: 

14 The STATE shall manage all construction activities with full PROJECT management 

15 responsibilities consistent with STATE standards for interstate construction. 

16 The STATE shall be responsible for all post construction documentation and PROJECT 

17 close out activities. The STATE will provide all accounting for this Phase beginning after award of 

18 construction contract consistent with WSDOT accounting procedures. 

19 When the STATE's Project Manager reviews monthly progress payments with contractors, 

20 the CITY's project manager may be present to monitor said progress payment review. 

21 

nIU 

23 COST MODEL AND SCHEDULE 

24 COST MODEL Al'ID BUDGET 
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1 EXHIBIT "C", PROJECT Cost Model and Budget, is an integral part of this Agreement. It 

2 establishes the financial foundation for PROJECT continuation. The PROJECT initially was not 

3 funded by traditional Washington State Department of Transportation Highway funding procedures 

4 . but was instead funded by the REGIONAL ALLIANCE through the innovative use of public and 

5 private funds utilized for a common purpose. Beginning in 1996, the STATE obligated money to 

6 the PROJECT as covered by Agreement GCA 0127, and shown by reference in Exhibit "C". The 

7 blending of various funds from the CITY, the COUNTY, the STATE, and the PARTNERSHIP at 

8 various times during PROJECT development is a variable over the life of the PROJECT and shall 

9 be identified at the beginning of each' Phase and annually after agency budget adoption by an 

10 updated and adopted cost model and budget which accurately reflects adopted budgets as of that 

11 Phase and year. The updated and adopted cost model and budget shall be included as part of this 

12 Agreement by letter supplement signed by each of the parties. 

13 Phase One, which includes a SEP NNEP A decision, right of way plan and design report is 

14 funded by various funds from the STATE and the REGIONAL ALLIANCE. Current budget 

15 authority is adequate to pay for Phase One and beginning Phase Two. It is anticipated that budget 

16 allocations for 1997 and subsequent years will include sufficient f\1nds to continue the PROJECT 

17 through completion, however, it should be acknowledged that as of this date there are no 

18 commitments from any party to this Agreement other than those expressed in EXHIBIT "C", the 

19 cost model and budget. This Agreement in no way obligates the STATE to any funding other than 

20 that shown in the cost model, EXHIBIT "C", as it may be amended pursuant to agreement by the 

21 STATE. 

22 In any given year, for each Phase, the blend of funds from the STATE and REGIONAL 

23 ALLIANCE shall all be obligated by each entity and made available upon receipt of monthly 

24 progress bills submitted by the CITY or STATE as work progresses on said Phase. 

25 For Phase One, the STATE and the CITY, as they implement this Agreement, will draw 

26 down all duly authorized STATE budgeted fup.ds first as described in SECTION IV, "Payment" and 

27 consistent with Agreement GCA 0127. The REGIONAL ALLIANCE shall provide funding for the 

SlJNSET07.DOC 9 06/09/97 



13426 
1 remainder of Phase One based on the current cost model and budget, EXHlBIT "C". Subsequent 

2 cost model and budget updates shall identify available revenues to draw down, in what sequence (if 

3 applicable) and amounts. If unanticipated PROJECT revenues become available during any given 

4 year, the Cost Model EXHlBIT "C" shall be opened to make appropriate modifications approved by 

5 the STATE and REGIONAL ALLIANCE per provisions of this agreement with one exception. Once 

6 a Phase has begun, the parties are obligated to fund their planned financial contribution as reflected 

7 on the cost model and budget for said Phase. If money is received from grants or other sources not 

8 identified in the cost model and budget, the cost model and budget shall be updated at receipt of 

9 notice of eligibility for obligation of grant funds for PROJECT purpose. This in no way reduces 

10 any of the parties obligation to this PROJECT except as mutually agreed to per provisions of this 

11 agreement. 

12 SCHEDULE 

13 The CITY as lead agency for administrative purposes on behalf of the REGIONAL 

14 ALLIANCE has contracted with Parsons Brinckerb.off, Inc., (PB), of Seattle, Washington to be 

15 prime consultant for Phase One and two as well as design support through Phase Three, 

16 construction.. Included in that work is development and maintenance of the PROJECT schedule. 

17 PB has developed a comprehensive schedule reflecting all major tasks necessary to accomplish the 

18 PROJECT with said schedule based on certain assumptions: 

19 • 
20 

21 • 
22 

23 • 
24 

25 • 
26 

SUNSET07.DOC 

all parties to this Agreement will accomplish their respective responsibilities on time 

consistent with the schedule including review and feedback when appropriate. 

all schedule inputs from all parties to this agreement and their respective consultants 

is thorough and accurate. 

the schedule does not anticipate a significant time delay due to litigation from third 

parties or other form of PROJECT resistance. 

the schedule does not anticipate any fatally flawed environmental documents and 

findings which might unduly effect PROJECT timing. 
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PB will update the schedule at the beginning of each Phase and/or to reflect major changes in 
i 

2 PROJECT accomplishment, decisions by parties in the PROJECT, major actions or findings with 

3 schedule influence or at the direction of the CITY The current schedule is contained in Section ill 

4 of the PROJECT Management Plan developed by PB and adopted in November of 1995 by the 

5 PROJECT Executive Committee and is hereby adopted by the STATE 

6 SCHEDULE CHANGES AND APPROVALS 

7 Schedule maintenance is the responsibility of PB under contract to the CITY. The CITY 

8 will accept input/requests from any party to this Agreement to review the PROJECT schedule. Said 

9 requests will be reviewed by the Project Executive Committee who will advise the CITY on such 

10 requests. The CITY will direct PB to make such changes as are mutually considered advisable and 

11 practicable by the STATE & The REGIONAL ALLIANCE. The schedule shall be kept as current 

12 as possible reflecting real changes in variables. 

13 

14 I" 

15 PAYMENT 

16 The REGIONAL ALLIANCE, in consideration of the faithful performance of the work to 

17 be done by the STATE and its contractor(s), agrees to reimburse the STATE for the actual direct 

18 and related indirect cost of the work. 

19 An itemized estimate of cost for work for Phase One to be performed by the STATE at the 

20 REGIONAL ALLIANCE'S expense is marked ExmBIT "D". Subsequent estimates of the costs 

21 of work for the State shall be added at the appropriate time in project development when the cost 

22 model and budget are updated. 

23 The current year's budget has a $500,000 appropriation from the STATE. The STATE shall 

24 use this money to pay its own force work first, then all remaining balance, shall be applied 

25 appropriately to the current cost of project development. This is covered under Agreement GCA 
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1 0127. Subsequent budget appropriations from the STATE for this PROJECT shall be included as 

2 amendments to Exhibit "C". It is recognized the State shall administer its own budget appropriations 

3 and shall make available to the PROJECT for appropriate and eligible project costs, all such 

4 budget allocations not needed to pay for State force or other STATE incurred PROJECT costs. 

5 Partial payments to the STATE shall be made by the CITY, on behalf of and as agents for 

6 the REGIONAL ALLIANCE, upon request by the STATE ·to cover costs incurred. These 

7 payments are not to be more frequent than one (1) per month. It is agreed that any such partial 

8 payment will not constitute agreement as to the appropriateness of any item and that, at the time of 

9 final audit, all required adjustments will be made and reflected in a final payment 

10 The CITY, on behalf of and as agents for the REGIONAL ALLIANCE, agrees to make 

11 payment for the work completed by the STATE and its contractor(s) within thirty (30) days from 

12 receipt of billing from the STATE. The STATE shall not be reimbursed out of funding provided by 

13 the REGIONAL ALLIANCE for any work it accomplishes prior to receiving a notice to proceed, 

lool however, it may proceed using STATE funding for the PROJECT. 

15 The STATE shall be the manager of STATE funds and shall apply budgeted STATE funds 

16 to applicable PROJECT costs consistent with adopted draw down directions determined' at the 

17 beginning of each Phase and any subsequent update as described herein when EXHIBIT "C", 

18 PROJECT cost model and budget, are updated. 

19 GUARANTY 

20 Prior to advertisement of construction contracts, the Partnerships and Foundation members of 

21 the REGIONAL ALLIANCE, as identified in 'this agreement, shall provide acceptable security in 

22 the form of a corporate performance bond or a payment bond with the contractual obligation to pay 

23 due from a third party or other funding instrument acceptable to the STATE guarantying the full 

24 amount of each individual members financial contribution to the construction contract(s) as shown in 

25 the current EXHIBIT "C". Said security shall name the STATE as the beneficiary of the security or 

26 guaranty. Said security shall not be subject to being included in a bankruptcy estate. 
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1 In the event the construction contract(s) is (are) not executed the money will be retained in 

2 the account for a period of time not exceeding 6 months, unless_a contract or contracts acceptable to 

3 the parties is executed between the STATE and a contractor(s). 

4 In the event a contract is terminated, the money remaining in the account, after payment of 

5 all applicable obligations consistent with this AGREE:rv1ENT, will be retained· for a period not 

6 exceeding 6 months unless a contract is executed by the STATE and a contractor acceptable to the 

7 parties. 

8 The CITY shall have the authority to disburse such funds in a manner consistent with this 

9 AGREE:rv1ENT to fulfill all obligations incurred by a party to this AGREE:rv1ENT. 

10 In the event the periods for retaining the money is ended, the CITY shall disburse the. 

11 rem~ining moneys in accordance with the AGREE:rv1ENT and in proportion to the parties 

12 obligations, less any costs necessary to be paid under this AGREE:rv1ENT. 

13 If a party to this Agreement declares bankruptcy the proceeds of any security, as required 

14 above, furnished by the bankrupt party, belongs to the remaining parties who are not in bankruptcy . 

. 15 

16 v 

17 

18 

19 EXTRA WORK AND SUPPLEMENTS 

20 The process of annually updating the PROJECT schedule as well as EXHIBIT "C", the 

21 PROJECT cost model and budget, is an opportunity to recognize and duly accommodate changes 

22 resulting from increased knowledge of PROJECT specifics, unforeseen conditions arising during 

23 the preceding year and other variables which might occur. This annual updating process shall be a 

24 consensus process directed by the PROJECT Executive Committee, however, updates shall only 
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1 reflect those changes duly approved by the authorized authorities of each party. The PROJECT is 

2 currently funded and budgeted through the final NEP A EIS and Record of Decision. 

3 As the PROJECT proceeds from Phase One into Phases Two and Three, changes or 

4 deviations from approved schedules, plans and scope shall be approved by the PROJECT Executive 

5 Committee and incorporated into this Agreement as necessary and as provided for herein, however, 

6 changes shall only reflect those changes duly approved by the authorized authorities of each party. 

7 Any change that causes scope changes to this AGREEMENT shall be made by an amendment to 

8 this AGREEMENT. The construction portion of Phase Three, construction and post construction, 

9 has the greatest opportunity for changes that will impact the cost and/or scope of the PROJECT. 

10 All such changes shall be handled as follows: 

11 CHANGE ORDERS: 

12 1.) Change orders are defined in accordance with Section 1-04.4 of the 1996 Standard 

13 Specifications for Road, Bridge and Municipal Construction. Change orders and a standard 

14 procedure for processing them, is also defined in the current State of Washington Construction 

15 Manual. 

16 2.) The STATE is authorized to exercise standard change order procedures, except that 

17 the State agrees to establish a monthly report of change order activity and total cost of the 

18 PROJECT based on the "cost to complete", which it shall include in routine monthly project status 

19 briefings of the PROJECT Executive Committee. 

20 3.) The State shall exercise good management of change orders minimizing the effects 

21 of cost increases and time delays which could be cause for claim by contractors. 

22 4.) The STATE agrees not to approve any change order which shall cause the Project 

23 cumulative (total) construction cost based on the estimated "cost to complete" to exceed the total 

24 construction cost plus contingencies contained at any given time in the duly approved cost model 

25 EXHIBIT "c" without approval of the CITY. The STATE further agrees that when change orders 

26 cumulatively total an amount that equals 90% of the contingency amount contained in the cost 
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1 model and budget EXHIBIT "C" or when the total cost of the Project based on the "cost to 

2 complete" reaches an equivalent amount, it shall immediately convene a meeting of the PROJECT 

3 Executive Committee and propose a strategy for covering continued additional costs. 

4 5.) In the event a contractor files a construction claim on this Project, the STATE shall 

5 negotiate resolution. If the settlement is within the cost model Exhibit "C" and the above' criteria, it 

6 shall be paid as a change order. If the settlement is not within the cost model Exhibit "C" and above 

7 criteria, the STATE shall convene the PROJECT Executive Committee to review the claim, discuss 

8 agency liability and negotiate payment contribution. If the results of these discussions and 

9 negotiations are not acceptable to the STATE or the REGIONAL ALLIANCE, either party can 

10 seek resolution by invoking Section vn, Dispute Resolution. 

11 With respect to the work perfonned by the STATE under tenns of this Agreement, changes 

12 in scope or cost which will exceed the estimate total on EXHIBIT ''D'', Estimate of Cost for STATE 

13 services, by more than 10%, individually or cumulatively, shall require an amendment n to this 

14 AGREEMENT. This clause does not apply to changes in scope or cost which are identified in 

15 annual updates of EXHIBIT "C", PROJECT cost model and budget, which are routine 

16 reconciliations of all PROJECT costs and result in review and approval authority by the 

17 REGIONAL ALLIANCE and the STATE. 

18 Reimbursement of costs to the STATE for increased work shaH be limited to work 

19 performed whose scope is included in adopte.d updates of EXHIBIT "C" or ''D'', PROJECT Cost 

20 Model and Budget, and Estimate of STATE services, respectively. Increased work for STATE, 

21 anticipated to result from updated schedules or duly authorized scope changes, shall be authorized in 

22 a duly approved and updated cost model and budget or amendment to this AGREEMENT. 

23 "l 

24 RIGHT OF ENTRY 

25 The CITY and the COUNTY hereby grant and convey to the STATE the right of entry upon 

26 all land upon which either the CITY or the COUNTY has interest, within or adjacent to the right of 
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1 way to the highway, for the purpose of survey, control points establishment or preliminary 

2 engineering. The COUNTY and the CITY agree to enter into a separate agreement with the STATE 

3 fir right-of-way and/or easements necessary for the purpose of construction and if necessary 

4 maintenance of PROJECT improvements. The CORPORA nON and the PARTNERSHIP each 

5 hereby grant and convey to the STATE the right of entry upon all land on which each has an 

6 interest, within or adjacent to the right of way to the highway, for the purpose of survey, control 

7 points establishment or preliminary engineering. If said land, belonging to the CORPORA nON 

8 and the PARTNERSHIP is needed for the construction and if necessary, maintaining said 

9 improvements, acquisition of said land shall be pursuant to the adopted 1-90 right of way plan as 

10 modified for the PROJECT. Terms and conditions of Right of Way acquisition from members of 

11 the REGIONAL ALLIANCE shall be negotiated separate from this Agreement and as set forth in 

12 theMTFA. 

13 Upon completion of the work outlined herein, all future operation and maintenance of the 

14 CITY and COUNTY facilities not retained by the STATE as part of the 1-90 ISunset Interchange 

15 shall be at the sole cost of the CITY and COUNTY without expense to the STATE. CITY and 

16 COUNTY facilities which may be modified or improved under this Agreement are anticipated to be 

17 those limits of the access arterials, known respectively as the Issaquah East ByPass and the South 

18 Plateau Access Road, approaching the SunsetlI-90 on/off ramps up to the point of turn back or 

19 access control of the Interstate Highway as modified by the PROJECT. 

20 

21 VII 

22 LEGAL RELATIONS 

23 

24 NO LEGAL PARTNERSHIP 

25 No liability shall attach to the STATE or the parties of the REGIONAL ALLIANCE 

26 separately.or collectively by reason of entering into this AGREEMENT except as expressly provided 
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1 herein. Notwithstanding any references herein to "partners" or a "partnership", the parties hereto 

2 have not created a legal partnership or joint venture and shall retain their separate identities and 

3 liabilities as parties to an agreement and not as partners or members of a separate legal entity. 

4 INDEMNIFICATION 

5 Each party shall protect, defend, indemnify and hold harmless the other parties and their 

6 officials, officers, agents, and employees, or any of them, from and against any and all claims, 

7 actions, lawsuits, liability, loss, costs, attorney's fees, expert witness fees, expenses, and damages of 

8 any nature whatsoever, which are caused by or result from any negligent act or omission of the 

9 party's own officials, officers, agents and employees in performing services pursuant to this 

10 Agreement. In the event that any such lawsuit is brought against a party or parties and/or their 

11 officials, officers, agents, and employees, the party or parties whose negligent actions or omissions 

12 gave rise to the lawsuit shall defend the other parties and/or their officials, officers, agents and 

13 employees at the party's or parties' sole cost and expense; and if final judgment be rendered against 

14 the other parities and/or their officials, officers, agents and employees, the party or parties whose 

15 actions or omissions gave rise to the lawsuit shall satisfy the same; provided that, in the event of 

16 concurrent negligence, each party shall indemnify and hold the other parties, their officials, officers, 

17 agents and employees harmless only to the extent of that party's negligence and/or the negligence of 

18 that party's officials, officers, agents and employees. 

19 The parties agree that their obligations under this Section extend to any claims made against 

20 one party and/or its officials, officers, agents and employees by the other party's own employees. 

21 For this purpose, the parties, by mutual negotiation, hereby waive, as respects the other parties only, 

22 any immunity that would otherwise be available against such claims under the industrial insurance 

23 provisions of the Title 51, RCA. 

24 The provisions of this section shall survive the expiration or termination of this Agreement 

25 with respect to any event occurring prior to expiration or termination .. 

26 
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1 NO THIRD PARTY RIGHTS. 

2 Nothing contained herein is intended to nor shall be construed to create any rights in any 

3 party not a signatory of this AGREEMENT or to form the basis for any liability on the part of any 

4 signatory of this AGREEMENT to any pa,r:ty that is not a signatory of this AGREEMENT. 

5 NO WAIVER. 

6 Waiver of any breach of any term or condition of this AGREE11ENT shall not be deemed a 

7 waiver of any prior or subsequent breach. 

8 Ai'VIENDMENT. 

9 This AGREE11ENT may be amended by letter supplement incorporating changes to the cost 

10 model and budget or schedule as described elsewhere in this Agreement signed by all members of 

11 the Executive Committee. Changes other than to the cost model and budget or schedule shall be by 

12 amendment in writing duly executed by the CITY, STATE, COUNTY, CORPORATION AND 

13 PARTNERSHIPS. 

14 NO ASSIGNMENT OR TRANSFER. 

15 This AGREE11ENT may not be assigned or transferred without the prior written consent of 

16 all the parties, which shall not be withheld unreasonably. 

17 ENTIRE AGREEMENT. 

18 This AGREE:tv1ENT is the complete expression of the terms hereof, and any representations 

19 or understandings, whether oral or written, not incorporated herein, are excluded. 

20 BINDING ON SUCCESSORS. 

21 This AGREEMENT shall be binding upon and inure to the benefit of the parties hereto and 

22 their heirs, successors, personal representatives and assigns. 

23 SEVERABILITY. 
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1 If any material provision of this AGREEMENT is determined by a court of law to be 

2 unenforceable or invalid, then the parties shall confer for the purpose of amending the 

3 AGREEMENT to implement the mutual intent of the parties to the maximum allowed by law. If the 

4 parties are unable to reach Agreement, then Parties to this Agreement authorize the court to decide 

5 if the unenforceable or invalid provision requires termination of this AGREEMENT .. 

6 APPLICABLE LAW. 

7 This AGREEMENT shall be construed in accordance with the laws of the State of 

8 Washington. 

9 INSPECTION OF COST RECORDS. 

10 All parties shall keep available for inspection by representatives of the parties or the Federal 

11 Highway Administration for a period of six years after the date of completion and acceptance of the 

12 construction of this PROJECT, the cost records and accounts pertaining to this AGREEMENT. If 

13 any litigation, claim, or audit arising out of, in connection with, or related to this AGREEMENT is 

14 initiated before the expiration of the six year period, the cost records and accounts shall be retained 

15 until such litigation, claim, or audit involving the records is completed. 

16 AUDITS AND INSPECTION. 

17 The records and documents with respect to all matters covered by this AGREEMENT shall 

18 be subject at all times to inspection, review or audit by the parties. The records and documents with 

. 19 respect to all matters covered by this AGREEMENT shall be subject at all times to inspection, 

20 review or audit by federal or state officials so authorized by law during the performance of this 

21 AGREEMENT and six (6) years after termination thereof, unless a longer retention period is 

22 required by law. 

23 

24 

25 DURATION AND ENDING OF THIS AGREEMENT. 
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1 With the exception of audit, inspection, review of records and other matters contained herein, 

2 this AGREEMENT shall terminate upon one of the following circumstances: 

3 l. Written Agreement executed by all parties to this AGREEMENT amending this 

4 Agreement which terminates it. 

5 2. Completion of the responsibilities contained herein by all parties including 

6 acceptance of the "turnback areas" by the CITY andlor COUNTY as appropriate. 

7 3. Failure to obtain adequate construction funds within 3 years of execution of this 

8 AGREEMENT shall terminate this Agreement at the completion the design portion of Phase 2 or 

9 any earlier agreed upon sub Phase unless this AGREENfENT is duly amended to provide otherwise. 

10 The parties to this AGREE1vfENT shall be responsible for funding the work to the point of 

11 termination based upon the cost model in effect at the time of termination. 

12 4. Written agreement executed by the remaining parties to this Agreement where a party 

13 to the Agreement terminates its obligations, becomes bankrupt or otherwise fails or 

14 refuses to continue its obligations, inconsistent with the terms of this Agreement. The 

15 remaining parties election to terminate this Agreement does not constitute a waiver or 

16 an election of remedies, and the. parties may seek damages for a breach of the 

17 Agreement. The remaining parties may also seek recovery under the provisions of 

18 any agreement or security obtained under the Guaranty Section of this Agreement to 

19 fund any obligations or damages incurred by the parties or to finance completion in 

20 whole or in part of the remaining features of the PROJECT. 

21 In the event this Agreement and this Project are terminated as described above all environmental 

22 documents, design documents, plans, estimates, specifications as well as any right of way acquired 

23 shall become the property of the State if the State elects to accept them and agrees to obligate them 

24 in the future for their intended use. 

25 

26 DISPUT;E RESOLUTION: 
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1 The framework of this AGREEMENT is built upon the mutual need for a modified 

2 interchange at Sunset Way on I-90. To that end the parties to this AGREEMENT are combining 

3 resources and effort to construct said modifications and improvements. Complex projects such as 

4 this often have disputes in cost or schedule and the parties to this AGREEMENT shall work together 

5 to minimize the chance of said disputes~ In the event circumstances happen which cause one or 

6 more parties to be dissatisfied they shall seek resolution to their dispute by mediation. The mediator 

7 is to be selected by joint Agreement of the parties. The STATE, the CITY, the COUNTY and the 

8 CORPORATIONIPARTNERSHIPS together, shall each have one vote. In the event of a tie, each 

9 party shall nominate one person for mediator, the four nominees shall then select the one to serve. 
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IN WITNESS WHEREOF, the parties hereto have executed this-tGklENIENY aM-the day J 

2 and year fIrst above written. 

3 

4 WASHINGTON STATE DEPARTMENT OF TRANSPORTATION 

5 

6 

7 State Design Engineer (printed name) 

8 

9 APPROVED AS TO FORM: 

10 

11 

12 Assistant Attorney General 

13 

14 

15 printed name 

16 Date 

17 PARTIES OF THE REGIONAL ALLIANCE: 

18 KING COUNTY, a Washington Home Rule Charter County 

19 

20 By: ________________________________ __ 

21 Its ____________________________________ ___ 

22 Dme: ________________________________________ _ 
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2 Approved as to form: 

3 

4 

5 

6 CITY OF ISSAQUAH, a Washington Municipal Code City 

7 

8 By 

9 Rowan Hinds 

10 

11 Its Mayor 

12 

13 Date: 

14 

15 

16 Approved as to form: 

17 

18 

19 

20 

21 

22 
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1 THE GRAND RIDGE PARTNERSHIP 1 QA06' . U .-:lI~ 

2 (LllvIITED P ARTNERSIDP), 

3 a Washington Limited Partnership 

4 

5 By Warjone Investments, Inc., 

6 its managing general partner 

7 

8 

9 
............... 

10 Its President 

11 Date: &(z,a(c,7 

12 

13 

14 

15 THE GLACIER RIDGE P ARTNERSIDP 

16 (LIMITED P ARTNERSIDP) 

17 a Washington limited partnership 

18 

19 By Warjone Investments, Inc., 

20 its managing general partner 

\ ~" 21 

22 

SUN SET07. DOC 24 06/09/97 



1 its President 13426' 
2 Date: "(7..cJ('17 

3 

4 

5 

6 SUNSET INTERCHANGE FOUNDATION, a Washington 

7 nonprofit corporation 

8 

9 

10 

11 Its PIlRs i 0 t:tVr 

12 

13 Date: C, /2-4/ if 7 
rl 

14 

15 
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AGREEMENT 

SUNSET INTERCHANGE MODIFICATIONS ON 1-90 

EXHIBIT" A" 
PROJECT MANAGEMENT I OVERSIGHT SYSTEM 

A REGIONAL NEED 
The PROJECT, bemg of significant regional value to the CITY, KING COUNTY and 
the STATE as well as the transportation system users of the region, including the 
proposed Grand Ridge development, has developed a regional management / oversight 
system which recognizes all the participants in the PROJECT as well as their individual 
goals and has become an effective blend of private / public project opportunity. 

Aspiring to achieve acceptable levels of service on local road and street arterials the CITY 
and the COUNTY are obvious participants in this PROJECT. Interested in reducing 
levels of congestion on off ramps at existing interchanges and participating with the CITY 
and COUNTY in implementing regional solutions, the STATE is a valued and important 
participant as well. 

Coincident with the public needs and goals mentioned above is a large private land 
development know as "Grand Ridge" which is situated adjacent to 1-90 along the north leg 
of the proposed interchange modifications. Grand Ridge contributes significant trips to 
the regional transportation network and is responsible for mitigating those trips and 
contributing financially to the solutions of identified regional transportation problems. 
Grand Ridge cannot build out to ultimate land use capacity without the additional access 
to 1-90 that the Sunset Interchange modifications will provide. 

EXISTING PROJECT MANAGEMENT SYSTEM 
The original impetus for the PROJECT was the consortium of the CITY, COUNTY and 
the PARTNERSHIP who have been cooperatively working on solutions to the need for 
several years. To that·end they created a team approach managing the PROJECT as . 
follows: 
.1. PROJECT EXECUTIVE CONTh1ITTEE 

The Executive Committee operates to provide PROJECT vision, oversight and 
review and guidance to assure policy goals of the CITY, COUNTY and STATE 
are achieved as well as land use goals of Grand Ridge. The Executive Committee 
is composed of representatives of the following: 

• Public Works Director, City ofIssaquah 
• Northwest Regional Administrator, WSDOT 
• Road Services Division Manager, Metropolitan King County 
• Grand Ridge Partnership & Glacier Ridge Partnership 

EXHIBIT A. DOC 1 5/16/97 

"1 
; 



·1·3426 • 
The Executive Committee is recognized as the collaborative leaders of the multiple 
participants with vested interests in the various projects associated with the 
PROJECT. The Executive Committee is briefed at each phase and increment of 
project development to ensure thorough achievement of all participants' goals. 
The Executive Committee will continue to operate in this fashion as the check and 
balance for project development. . 

2. PROJECT ADVISORY CG:MMITTEE: 
The Project Advisory Committee (PAC) is composed of Managers from the 
participants with direct project development responsibilities. They are specifically 
the leaders who are directing the technical teams as they work on PROJECT 
development. 
The PAC meets approximately bi-weekly to review project development matters, 
reporting on individual participant accomplishments and coordinating efforts. 
They also provide direction to technical teams accomplishing project work. The 
PAC presents policy issues to the Executive Committee for resolution and 
technical issues for confirmation and approval. 

3. CONSULTANT 
The consultant selected by the Executive Committee for performing EIS and 
Design work, currently under contract to the CITY, is Parsons Brinckerhoff of 
Seattle, Washington. 

4. CONSTRUCTION COORDINATION: 
During the construction phase, the STATE's Project Manager in cooperation with 
the CITY's Project Manager shall brief~he PROJECT Executive Committee 
regularly on such items aslbut not limited to: 
• Progress 
• Budget 

• Schedule 
• Changes or deviations from plan 
• Change Orders 
Said briefings shall be held on schedules mutually agreed to by the membership of 
the PROJECT Executive Committee and the Project Managers. 
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AGREEMENT 

SUNSET INTERCHANGE MODIFICATION ON 1-90 

EXHIBIT" B" 
PROJECT PHASES AND SCHEDULE 

PHASES and APPROXIMATE SCHEDULE FOR BEGINNING OF EACH. 

1. PROJECT DEVELOP:MENT: Underway at the present time by Parsons 
Brinkerhoff contracted to the CITY as lead agency for administrative purposes 'on 
behalf of the REGIONAL ALLIANCE. Current schedule anticipates completion of 
this phase by spring of 1998. 

• The draft NEP AlSEP A environmental impact statement, the final environmental 
impact statement, the design report, the right of way plan and other pertinent 
documents necessary for project developme~t shall be prepared by the CITY and its 
consultant in accordance with the current State of Washington standard environmental 
documentation and design report standards unless otherwise noted. 

2. DESIGN: Final design will begin as the EIS cO.mpletes and will be finished in early 
1999. 

• Plans, specifications and estimate of cost shall be prepared by the CITY and its 
consultant in accordance with the current State of Washington standards. 

• The STATE shall acquire all right of way determined necessary for the PROJECT. 

• The STATE shall advertise the PROJECT for construction bids and shall award a 
,construction contract if bids are received within 'the PROJECT cost model in Exhibit 
"C". If bids exceed the amoUnt of money planned for construction in Exhibit "C" the 
PROJECT Executive Committee shall be immediately convened, as described in 
Section II of the SUNSET INTERCHANGE MODIFICATIONS ON 1-90 agreement, 
to review bids and recommend action to the signatures to this agreement. 

3. CONSTRUCTION AND POST CONSTRUCTION: Assuming little right of way 
acquisition for the Interchange, construction should begin soon after completion of 
final design and be completed in two construction seasons or approximately the end of 
the year 2000, 

• The STATE shall manage all construction activities with full PROJECT management 
responsibilities consistent with the STATE Construction Manaual. 

• The STATE shall be responsible for all post construction documentation and 
PROJECT close out activities consistent with the STATE Construction Manaual. 
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NOTE: The schedule identified above for each phase is based on scheduling done during 
1995 by the EIS consultant and may change depending on the actual dates of 
accomplishment of the preceding phase. The schedule will be updated at the end of each 
phase by the parties to this agreement as indicated in Section III of the agreement "COST 
MODEL AND SCHEDULE". 
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1 1. 1 -EXHIBIT "c" COST MODEL I i 
SUNSET INTERCHANGE ON 1-90 

i 
! Estimates in millions $ 

i 
r i ! 

i I 
i ! I I 

CURRENT NEXT TOTAL i 
$ BIENNIUM, BIENNIUM INDIVIDUAL i 

I 

PROJECT' OBLIGATION (TO JULY 97) (TO JULY 99) PROJECT' 
-SUNSET ICiPARTNERSHIPS** , 0.51 3.31 5.7 1 

1 

I CITY- ! 0.01 0.7 0.7 
KING CO.- 1.0! 0.4 1.4 
STATE (WSDOT)** 0.51 0.0 27.2 
ISTEA (Federal)'" 0.0 0.01 3.0 , 

I subtotal = 2.0 5.4! 38.0 . I 

I ! 
I 
i , 

... ISTEA (Federal grant) not approved. Three projects on PSRC list but fell below current 
available funds. Will apply again next year 
-Financial contribution obligations of the Partnerships, City and the County are per the MTFA. 1 

*** Financial contributions from the STATE are per legislative obligations of annual budget adoptions. 
Future biennium WSDOT allocation not known yet. 

-- The scope of the Sunset Interchange Project on 1-90 includes the maximum cost alternative as identified in • 

current EIS alternatives. This scope includes a flyover. 

EXHIBIT"C" 
COST MODEL 
SUNSET IC ON 1-90 

i 
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I ! 
I 
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AGREEMENT 

SUNSET INTERCHANGE MODIFICATION ON 1-90 

EXHIBIT "D" 

ESTIMATE OF COST FOR STATE SERVICES 

The STATE shall prepare an estimate of cost for providing all services rendered under this 
AGREEMENT.' It shall be attached hereto as EXHIBIT "D". Said EXHIBIT "D" shall 
be updated by phases along with all other components of the cost model and budget. 

The current estimate of Phase one is attached as part of this EXHIBIT. 

The estimate for Phase two, Design, is 15% of the design engineering cost. This estimate 
will be updated, if necessary, by letter Supplement as Phase one is completed. 

The estimate for Phase three, Construction and Post Construction, is 15% of the 
construction cost. This estimate will be updated, if necessary, by letter Supplement as 
Phase two is completed . 
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AGREEMENT 

SUNSET INTERCHANGE MODIFICATIONS ON 1-90 

EXHIBIT "E" 
BACKGROUND,REGIONALPARTNERS 

AND PROJECT DEVELOPMENT TO DATE 

BACKGROUND 
Modifications to the Sunset Interchange on 1-90 from a half diamond interchange to a full 
diamond interchange have been the subject of regional studies for some time. 

For more than a decade, local authorities from the City ofIssaquah, King County and the 
Washington State Department of Transportation have studied congestion on the existing 
accesses to 1-90 in the Issaquah region. Congestion has in large part been the result of 
limited capacity on certain arterial roads and streets accessing 1-90 and limited capacity on 
the existing interchanges on 1-90 in the vicinity ofIssaquah. Congestion is now exceeding 
concurrency standards contained in the King County Comprehensive Land Use Plan and 
regional Growth Management Plans. 

Several of those studies are: 

1-90 Corridor Access Study 
This study was undertaken in the mid 1980s by Washington Department of 
Transportation, The City ofIssaquah and King County to identify congestion problems in 
the Issaquah area of the 1-90 corridor. The study identified said problems and 
recommended numerous mitigations many of which have been done. 
Those recommended improvements which were most easily funded included 
improvements to existing interchanges at SR 900 and Front Street Interchanges. They 
included ramp improvements, ramp signals and other operational improvements which 
helped. The existing interchanges may be considered at maximum build out for capacity 
opportunities. 
Not completed were the major arterial access deficiencies identified in this study. 

Sunset Interchange Added Access Study 
A study nearing completion being performed by Bell-Walker Engineers, Inc. of Bellevue, 
Washington which is examining the details of adding additional access capacity to the 
Sunset Interchange. 

GMA Transportation Element 
During development of the Regional Comprehensive Plan, a transportation plan was 
developed and adopted which studied the entire region. This plan is the framework plan 
for all subsequent transportation studies. 
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South Plateau Access Route Feasibility Study 

Prior to GMA, King County had perfonned updates to its East Lake Sammamish 
Community Plan during which they had identified traffic deficiencies causing regional 
congestion problems. At one time during this period the congestion problem caused 
County elected officials to impose a building moratorium until solutions could be identified 
and funded. 
Out of these efforts came a study to locate alternative access routes off the south end of 
the Lake Sammamish Plateau. This study is the principle guidance followed by King 
County in proceeding with South Plateau Access Road development. 

Many other studies exist which have value to the PROJECT. These studies are 
accessible through the offices of the City ofIssaquah, King County and the Washington 
State Department of Transportation. 

Based on the conclusions of these studies and the goal of reducing local congestion and 
providing suitable levels of service on local arterial roads and streets, local officials have 
adopted projects within their local Transportation Improvement Plans to construct several 
lo'cal arterial projects which will access 1-90 at the Sunset Interchange. 

Those local arterial projects which are in development at this time are: 

Southeast Bypass of the City ofIssaqu$ 
The Southeast Bypass project is a new location currently in planning stage which will 
connect to the south leg of the Sunset Interchange PROJECT and run southerly to a 
connection with the Issaquah-Hobart to Front Street corridor. It will be the subject of an 
EIS and location study this year 

South Sammamish Plateau Access Road Project 
The South Sammamish Plateau Access Road Project is part of the same project 
development EIS and Design Project as the Sunset Interchange Modifications. It is 
planned to provide arterial access northerly from the Sunset Interchange to the Lake 
Sammamish Plateau. 

North Sammamish Plateau Access Road Project 
The North Sammamish Plateau Access Road is a separate project with King County as 
lead agency. The North Sammamish Plateau Access Road is a connection from the South 
Sammamish Plateau Access Road to the intersection of Issaquah-Fall City Road and 
Issaquah-Pine Lake Road. It is planned to provide arterial access northerly from the 
Sunset Interchange on 1-90 via the South Sammamish Plateau Access Road to the Lake 
Sammamish Plateau. 

. Grand Ridge Development 
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Grand Ridge is a land use development owned by the "PARTNERSHIP", located on the 
ridge immediately adjacent to 1-90 on the north side of the interstate lying northeasterly of 
downtown Issaquah . 

. This development includes approximately 3250 residences and 3.2 million SF of 
commercial/retail floor space. 
The developer has completed an EIS, annexed to the City and is presently completing 
interlocal agreements and other land use details associated with complex developments. 
Phase one of the development can proceed without the interchange. The developer plans 
to implement internal road and street improvements concurrent with the interchange 
project for ultimate build out. 
Grand Ridge is the private partner in the consortium of public and private 
agencies/company cooperating to fund and make possible these major transportatio~ 
projects in the 1-90 corridor. 

PUBLICIPRlVATE PARTICIPATION 
The PROJECT is truly regional as well as having private and public motivation for its 
accomplishment and construction. 

the public participants are the CITY of Issaquah, King County and the STATE, each of 
whom has individual goals, needs and motivations for this PROJECT and, furthermore, 
each of whom has individually budgeted current years funds for its accomplishment and 
anticipates future budget authorization for additional funds through PROJECT 
completion. 

The private sector participant is the development known as Grand Ridge and its' owners 
the "PARTNERSHIP". The development also has goals, needs and motivations for the 
PROJECT. The development goals, needs and motivations are market related being 
functions of the land development industry. 
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